Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14446-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0024

Date: 06/05/2015
Page 1 of 12

Pay Period:

Contract Location: Time Allowed: 1113 Days
7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 747  Days
Percent Time: 67.12
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/01/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013

MARIETTA GA 30061-0970 Date Work Began: 05/16/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $50,315,970.32 Counties:

Original Contract Amount $46,257,752.60 Franklin Stephens

Funds Available $27,586,802.44

Percent Complete 45.17%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122110~ $50,315,970.32 $46,257,752.60 $27,586,802.44 45.17% $1,376,294.80

Chief Engineer

05/01/2015
to 05/31/2015



Rpt-ID: RCPESPRJ Georgia Date: 06/05/2015

User: krender Department of Transportation Page 2 of 12

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0024 Pay Period: 05/01/2015

to 05/31/2015

Project Number: 122110- SR 17 - RDWY IMPROVEMENTS

Federal State Project Number: EDS00-0545-00(020)

Total to Date

Prev to Date

This Estimate

Participating $18,183,334.05 $17,082,298.22 $1,101,035.83
Non-Participating $4,545,833.83 $4,270,574.86 $275,258.97

Total Earnings $22,729,167.88 $21,352,873.08 $1,376,294.80
Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $22,729,167.88 $21,352,873.08 $1,376,294.80
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $5,500.00 $5,500.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($5,500.00) ($5,500.00) $0.00

Total:

$22,729,167.88

$21,352,873.08

Total Payable:

$1,376,294.80



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0024

Date: 06/05/2015
Page 3 of 12

Pay Period: 05/01/2015
to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ASPHALT CONCRETE - ALT 2
0150 310-1101 GR AGGR BASE CRS, INCL MATL TN 325,600.000 86,400.090
17.220 15,261.670
101,661.760 $262,805.96 $1,750,615.51
0155 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 123,000.000 27,607.580
TL & H LIME 56.580 3,955.420
31,563.000 $223,797.66 $1,785,834.54
0170 413-1000 BITUM TACK COAT GL 94,000.000 8,977.000
2.510 540.000
9,517.000 $1,355.40 $23,887.67
Category Amount: $487,959.02 $3,560,337.72
Category Number: (0030 ROADWAY
0172 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -88,403.380
1.000 -18,833.560
-107,236.940 $-18,833.56 ($107,236.94)
(IN# 1)
0270 150-1000 TRAFFIC CONTROL - LS 1.000 .644
299089.180 .030
674 $8,972.68 $201,586.11
EDS00-0545-00(020)
0285 163-0232 TEMPORARY GRASSING AC 101.000 297.465
50.000 7.715
305.180 $385.75 $15,259.00
0290 163-0240 MULCH TN 3,779.000 3,395.430
135.000 211.455
3,606.885 $28,546.43 $486,929.48
0295 163-0300 CONSTRUCTION EXIT EA 32.000 18.750
1166.840 .000
18.750 $.00 $21,878.25



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0024

Date: 06/05/2015
Page 4 of 12

Pay Period: 05/01/2015
to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0298 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA .000 6.000
292.400 3.750
9.750 $1,096.50 $2,850.90
0300 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 14,300.000 6,834.875
14.000 168.000
7,002.875 $2,352.00 $98,040.25
0305 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 580.000 198.000
/SAND BAGS 344.990 17.250
215.250 $5,951.08 $74,259.10
0315 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 31,900.000 13,806.750
2.150 249.000
14,055.750 $535.35 $30,219.86
0320 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 20,000.000 19,954.500
RAW CHECK DAM 2.500 78.000
20,032.500 $195.00 $50,081.25
0347 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA .000 5.250
889.710 .750
6.000 $667.28 $5,338.26
0350 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 160.000 33.000
95.000 1.500
34.500 $142.50 $3,277.50
0355 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 22,800.000 1,167.000
0.250 85.000
1,252.000 $21.25 $313.00
0360 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 70,000.000 31,793.000
0.350 902.000
32,695.000 $315.70 $11,443.25



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 06/05/2015
Page 5 of 12

Contract ID: B14446-13-000-0 Estimate Number: 0024 Pay Period: 05/01/2015
to 05/31/2015
Project Number 122110-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0365 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 21,750.000 17,716.000
0.350 922.000
18,638.000 $322.70 $6,523.30
0375 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1844.560 .000
2.000 $.00 $3,689.12
284+55 RT
0380 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1844.560 .000
2.000 $.00 $3,689.12
123+15 LT
0395 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 32.000 64.000
803.630 1.000
65.000 $803.63 $52,235.95
0400 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 160.000 61.000
15.000 3.000
64.000 $45.00 $960.00
0410 167-1500 WATER QUALITY INSPECTIONS MO 39.000 23.000
200.000 1.000
24.000 $200.00 $4,800.00
0420 171-0030 TEMPORARY SILT FENCE, TYPE C LF 140,000.000 110,250.000
2.550 2,724.750
112,974.750 $6,948.11 $288,085.61
0435 207-0203 FOUND BKFILL MATL, TP Il CcY 4,600.000 4,702.701
36.200 46.211
4,748.912 $1,672.84 $171,910.61
0455 225-4840 SOIL-LIME TREATED, SUBBASE, CL B, 8 IN SY 392,900.000 111,192.389
2.100 22,197.389
133,389.778 $46,614.52 $280,118.53
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Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0024

Date: 06/05/2015
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Pay Period: 05/01/2015
to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0500 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 5,400.000 3,045.361
24.480 911.778
3,957.139 $22,320.33 $96,870.76
0537 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY .000 .000
4.530 5,939.111
5,939.111 $26,904.17 $26,904.17
0550 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 86.000 40.850
735.000 32.020
72.870 $23,534.70 $53,559.45
0570 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 22,900.000 8,633.900
27.150 221.000
8,854.900 $6,000.15 $240,410.54
0605 550-1362 STORM DRAIN PIPE, 36 IN, H 15-20 LF 200.000 .000
55.130 186.000
186.000 $10,254.18 $10,254.18
0635 550-1540 STORM DRAIN PIPE, 54 IN, H 1-10 LF 96.000 104.600
97.540 .000
104.600 $.00 $10,202.68
0700 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 38.000 5.000
416.850 2.000
7.000 $833.70 $2,917.95
0715 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 9.000 7.000
933.470 1.000
8.000 $933.47 $7,467.76
0745 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 5,000.000 5,220.982
33.670 146.111
5,367.093 $4,919.56 $180,710.02
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Contract ID: B14446-13-000-0

Georgia
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Estimate Summary By Project

Estimate Number: 0024

Date: 06/05/2015
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Pay Period: 05/01/2015
to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0750 603-7000 PLASTIC FILTER FABRIC SY 35,100.000 6,835.340
2.480 146.111
6,981.451 $362.36 $17,314.00
0850 643-8040 GATE, WOVEN WIRE - EA 6.000 13.000
600.000 .000
13.000 $.00 $7,800.00
4FTX16 FT
0890 668-2100 DROP INLET, GP 1 EA 115.000 32.000
1300.000 2.000
34.000 $2,600.00 $44,200.00
0915 668-8011 SAFETY GRATE, TP 1 SF 220.000 .000
41.000 14.000
14.000 $574.00 $574.00
0920 668-8013 SAFETY GRATE, TP 3 SF 240.000 .000
43.500 98.000
98.000 $4,263.00 $4,263.00
0925 668-8014 SAFETY GRATE, TP 4 SF 130.000 .000
49.500 90.000
90.000 $4,455.00 $4,455.00
0930 700-6910 PERMANENT GRASSING AC 202.000 66.413
575.000 5.508
71.921 $3,167.10 $41,354.58
0935 700-7000 AGRICULTURAL LIME TN 403.000 69.300
100.000 4.440
73.740 $444.00 $7,374.00
0940 700-8000 FERTILIZER MIXED GRADE TN 202.000 49.257
375.000 1.349
50.606 $505.88 $18,977.25
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User: krender
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Contract ID: B14446-13-000-0 Estimate Number:

0024

Date: 06/05/2015
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Pay Period:

05/01/2015

to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0950 716-2000 EROSION CONTROL MATS, SLOPES SY 370,100.000 208,786.802
0.650 16,019.944
224,806.746 $10,412.96 $146,124.38
Category Amount: $209,439.32 $2,627,985.23
Category Number: (0040 MSE WALLS
0955 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 203.000 242.000
56.880 .000
242.000 $.00 $13,764.96
1
0965 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,137.000 2,975.000
56.880 .000
2,975.000 $.00 $169,218.00
1
Category Amount: $0.00 $182,982.96
Category Number: (0050 BRIDGE NO. 1 LT.
1025 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,040.000 2,241.650
50.010 .000
2,241.650 $.00 $112,104.92
1030 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 780.000 856.800
58.350 .000
856.800 $.00 $49,994.28
Category Amount: $0.00 $162,099.20
Category Number: 0060 BRIDGE NO. 1 RT.
1055 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 284.000 292.598
15.090 .000
292.598 $.00 $4,415.30
1070 500-2100 CONCRETE BARRIER LF 914.000 915.000
65.960 .000
915.000 $.00 $60,353.40



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0024

Date: 06/05/2015
Page 9 of 12

Pay Period: 05/01/2015
to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE NO. 1 RT.
1075 500-3002 CLASS AA CONCRETE CcYy 452.000 452.500
388.570 .000
452.500 $.00 $175,827.93
Category Amount: $0.00 $240,596.63
Category Number: (0030 ROADWAY
1080 500-3200 CLASS B CONCRETE cYy 370.000 79.406
308.930 8.089
87.495 $2,498.93 $27,029.83
Category Amount: $2,498.93 $27,029.83
Category Number: (0060 BRIDGE NO. 1 RT.
1100 511-1000 BAR REINF STEEL LB 75,210.000 75,210.030
0.680 .000
75,210.030 $.00 $51,142.82
1110 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,080.000 2,162.100
50.010 .000
2,162.100 $.00 $108,126.62
1115 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 880.000 912.590
58.350 .000
912.590 $.00 $53,249.63
Category Amount: $0.00 $212,519.07
Category Number: 0080 UTILITIES TOCCOA
1145 615-1000 JACK OR BORE PIPE - LF 150.000 245.000
195.950 .000
245.000 $.00 $48,007.75
STEEL, 16 IN DIA, 0.250 IN THK
1155 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 2,790.000 3,197.000
53.130 .000
3,197.000 $.00 $169,856.61
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Contract ID: B14446-13-000-0 Estimate Number: 0024

Date: 06/05/2015
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Pay Period: 05/01/2015
to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 UTILITIES TOCCOA
1175 670-1020 WATER MAIN, 2 IN LF 637.000 641.000
12.500 .000
641.000 $.00 $8,012.50
1185 670-1080 WATER MAIN, 8 IN LF 2,226.000 2,227.000
29.190 .000
2,227.000 $.00 $65,006.13
1195 670-2060 GATE VALVE, 6 IN EA 4.000 6.000
798.310 .000
6.000 $.00 $4,789.86
Category Amount: $0.00 $295,672.85
Category Number: 0090 UTILITIES MARTIN
1257 670-2060 GATE VALVE, 6 IN EA .000 2.000
798.310 .000
2.000 $.00 $1,596.62
Town of Martin
Category Amount: $0.00 $1,596.62
Category Number: (0050 BRIDGE NO. 1LT.
1290 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 830.000 939.700
63.840 .000
939.700 $.00 $59,990.45
Category Amount: $0.00 $59,990.45
Category Number: 0060 BRIDGE NO. 1 RT.
1295 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 836.100
63.840 .000
836.100 $.00 $53,376.62
Category Amount: $0.00 $53,376.62



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14446-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0024

Date: 06/05/2015
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Pay Period:

05/01/2015

to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1320 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.197
550.000 .000
1.197 $.00 $658.35
Category Amount: $0.00 $658.35
Category Number: (0020 ASPHALT CONCRETE - ALT 2
1340 205-0001 UNCLASS EXCAV CY ,690,000.000 1,327,778.500
2.410 166,587.000
1,494,365.500 $401,474.67 $3,601,420.86
Category Amount: $401,474.67 $3,601,420.86
Category Number: 0030 ROADWAY
1360 225-9001 LIME TN 7,100.000 2,008.860
185.000 399.590
2,408.450 $73,924.15 $445,563.25
1365 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 507.000 540.000
114.480 .000
540.000 $.00 $61,819.20
1380 550-1602 STORM DRAIN PIPE, 60 IN, H 15-20 LF 320.000 161.400
116.930 137.100
298.500 $16,031.10 $34,903.61
1390 208-0200 ROCK EMBANKMENT CcY 20,000.000 3,580.802
34.630 4,533.018
8,113.820 $156,978.41 $280,981.59
1395 209-0203 STABILIZER MATL, TP IlI TN 8,700.000 2,244.000
20.750 1,272.120
3,516.120 $26,396.49 $72,959.49
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Contract ID: B14446-13-000-0 Estimate Number: 0024

Date: 06/05/2015
Page 12 of 12

Pay Period: 05/01/2015
to 05/31/2015

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1430 710-9000 PERMANENT SOIL REINFORCING MAT SY 28,000.000 7,405.333
3.400 468.444
7,873.777 $1,592.71 $26,770.84
Category Amount: $274,922.86 $922,997.98

Project Total Amount: $1,376,294.80

$22,729,167.88



